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ESTIMATE RUN 09/03/2004

ESTIMATE SUMMARY 11:22:59
CONTID: C14483 ESTIMATE NO: 0005 PROG SPEC YR:2002
PCN: 14483-BID COFRS REPORTING CATEGORY: 3 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 93.0 DAYS TIME ALLOW: 140 WORK DAYS
Parachute East & West PERCENT TIME: 66.43 ORIG TIME ALLOW: 140 WORK DAYS
PROJECT NO: IM 0701-164
Parachute East & West
NAME OF ROAD: 070A
PROJECT COUNTIES: GARFIELD
CONTRACTOR:
A & S CONSTRUCTION CO. AND AFFILIATED COMPANIES PAY PERIOD ENDING 08/28/2004 DATE TIME STARTED 04/01/2004
P.O. BOX 566 DATE LET 02/12/2004 DATE WORK BEGAN
DATE AWARDED 02/19/2004 DATE TIME STOPPED
DATE CONTRACT EXECUTED 03/03/2004 DATE ACCEPTED
CANON CITY CO 81215-05 719-275-4555 DATE NOTICE TO PROCEED 04/01/2004
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 7,600,463.71 PARTICIPATING $ 4,827,372.13 S 2,348,775.68
AWARD PROJECT AMT: ¢  7,163,679.84 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 63.51% TOTAL EARNINGS 4,827,372.13 2,348,775.68
FUNDS AVAILABLE: $ 2,773,091.58 STOCKPILED MATERIALS 244,083.99 —329,277.99
GROSS EARNINGS 5,071,456.12 2,019,497.69
TOTAL CLAIMS: $ 0.00 RETAINAGE -44,390.14 -27,037.32
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 5,027,065.98 1,992,460.37
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 5,027,065.98 1,992,460.37
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1,992,460.37

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 14483-BID ESTIMATE RUN 09/03/2004
PROJECT: IM 0701-164 ESTIMATE NO: 0005 11:22:59
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 34,591.000 21,251.000
Sy 13,340.000 37,352.00
2.80000 34,591.000 96,854.80
0010 202-00250 *REMOVAL OF PAVEMENT MARKING 0.000 0.000
SF 0.000 0.00
2.20000 0.000 0.00
0015 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 382.500 382.500
LF 0.000 0.00
3.00000 382.500 1,147.50
0020 202-01300 *REMOVAL OF END ANCHORAGE 57.000 57.000
EACH 0.000 0.00
150.00000 57.000 8,550.00
0025 203-01140 ROLLING 16.000 0.000
HOUR 0.000 0.00
90.00000 0.000 0.00
0030 203-01500 BLADING 32.000 8.000
HOUR 0.000 0.00
90.00000 8.000 720.00
0035 203-01510 BACKHOE 48.000 0.000
HOUR 0.000 0.00
90.00000 0.000 0.00
0040 203-01582 TRUCK (DUMP) 48.000 0.000
HOUR 0.000 0.00
90.00000 0.000 0.00
0045 203-01590 FRONT END LOADER (RUBBER TIRE) 16.000 0.000
HOUR 0.000 0.00
90.00000 0.000 0.00
0050 203-02330 LABORER 80.000 0.000
HOUR 0.000 0.00
40.00000 0.000 0.00
0055 210-01130 *RESET GUARDRAIL TYPE 3 1,332.500 1,332.500
LF 0.000 0.00

13.00000 1,332.500 17,322.50
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PCN: 14483-BID ESTIMATE RUN 09/03/2004
PROJECT: IM 0701-164 ESTIMATE NO: 0005 11:22:59

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 210-04200 *ADJUST GUARDRAIL 2,950.000 2,950.000
LF 0.000 0.00
10.00000 2,950.000 29,500.00
0065 304-07000 AGGREGATE BASE COURSE (CLASS 7) 8,500.000 388.900
TON 0.000 0.00
13.00000 388.900 5,055.70
0070 403-00720 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 0.000 0.000
TON 0.000 0.00
100.00000 0.000 0.00
0075 403-02000 HOT BITUMINOUS PAVEMENT (SPECIAL) CMO#2:(-5677 TONS) 9,677.000 6,048.940
TON 1,741.570 67,921.23
39.00000 7,790.510 303,829.89
0080 403-34801 HOT BITUMINOUS PAVEMENT (GRADING SX) (100) 100,402.000 21,210.940
TON 44,902.300  952,826.81
21.22000 66,113.240 1,402,922.95
0080 MATERIAL ALLOWANCE STOCKPILED HBP AGGREGATES - PE#2 78,187.040
TON -44,902.299 -329,277.99
7.33321 33,284.741 244,084.00
0085 405-00100 *HEATING AND REMIXING TREATMENT 567,620.000 265,641.000
sy 116,798.000  344,554.10
2.95000 382,439.000 1,128,195.05
0090 411-03345 ASPHALT CEMENT PERFORMANCE GRADE (PG 76-28) 6,825.000 1,579.650
TON 2,977.660 717,616.06
241.00000 4,557.310 1,098,311.71
0095 411-03352 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 0.000 0.000
CMO#2: (-334 TONS)
TON 0.000 0.00
180.00000 0.000 0.00
0100 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 32,598.000 5,461.000
GAL 10,656.000 10,656.00
1.00000 16,117.000 16,117.00
0105 411-90010 *ASPHALT REJUVENATING AGENT 31,219.000 6,001.000
GAL -1,525.000 -3,355.00
2.20000 4,476.000 9,847.20
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PCN: 14483-BID ESTIMATE RUN 09/03/2004
PROJECT: IM 0701-164 ESTIMATE NO: 0005 11:22:59

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0110 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 382.500 382.500
LF 0.000 0.00
17.00000 382.500 6,502.50
0115 606-02003 *END ANCHORAGE (NONFLARED) 2.000 2.000
EACH 0.000 0.00
2,000.00000 2.000 4,000.00
0120 606-02005 *END ANCHORAGE (FLARED) 55.000 55.000
EACH 0.000 0.00
1,500.00000 55.000 82,500.00
0120 MATERIAL ALLOWANCE STOCKPILED SRT COMPONENTS - PE#1 0.000
EACH 0.000 0.00
850.00000 0.000 0.00
0125 614-80387 *RUMBLE STRIP (GRINDING) 304,230.000 0.000
LF 0.000 0.00
0.10000 0.000 0.00
0130 626-00000 *MOBILIZATION 1.000 0.600
LS 0.400 109,200.00
273,000.00000 1.000 273,000.00
0135 626-01000 PUBLIC INFORMATION SERVICES 0.000 0.000
LS 0.000 0.00
10,000.00000 0.000 0.00
0140 627-00001 *PAVEMENT MARKING PAINT 3,600.000 368.000
GAL 0.000 0.00
34.00000 368.000 12,512.00
0145 627-00005 *EPOXY PAVEMENT MARKING 1,504.000 0.000
GAL 0.000 0.00
51.00000 0.000 0.00
0150 630-00000 *FLAGGING 5,200.000 2,483.500
HOUR 1,543.500 37,044.00
24.00000 4,027.000 96,648.00
0155 630-00007 *TRAFFIC CONTROL INSPECTION 79.000 64.000
DAY 6.000 1,020.00
170.00000 70.000 11,900.00
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PCN: 14483-BID ESTIMATE RUN 09/03/2004
PROJECT: IM 0701-164 ESTIMATE NO: 0005 11:22:59
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0160 630-00012  *TRAFFIC CONTROL MANAGEMENT 132.000 58.000
DAY 22.000 10,560.00
480.00000 80.000 38,400.00
0165 630-80341  *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 32.000 9.500
EACH 6.500 390.00
60.00000 16.000 960.00
0170 630-80342  *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 175.000 65.500
EACH 22.000 1,870.00
85.00000 87.500 7,437.50
0175 630-80343  *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 84.000 35.000
EACH 1.000 110.00
110.00000 36.000 3,960.00
0180 630-80344  *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 0.000 0.000
SF 0.000 0.00
20.00000 0.000 0.00
0185 630-80358  *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 4.000 2.000
TYPE)
EACH 0.000 0.00
4,000.00000 2.000 8,000.00
0190 630-80359  *PORTABLE MESSAGE SIGN PANEL 380.000 120.000
DAY 43.000 4,730.00
110.00000 163.000 17,930.00
0195 630-80360  *DRUM CHANNELIZING DEVICE 103.000 30.000
EACH 21.500 1,612.50
75.00000 51.500 3,862.50
0200 630-80363  *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 25.000 12.500
EACH 0.000 0.00
105.00000 12.500 1,312.50
0205 630-80380  *TRAFFIC CONE 1,025.000 432.500
EACH 80.000 1,200.00
15.00000 512.500 7,687.50
0210 700-70010  F/A MINOR CONTRACT REVISIONS 0.000 0.000
F A 0.000 0.00

1.00000 0.000 0.00



CONTID: C14483 COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 14483-BID ESTIMATE RUN 09/03/2004
PROJECT: IM 0701-164 ESTIMATE NO: 0005 11:22:59
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0215 700-70022 F/A OJT COLORADO TRAINING PROGRAM 2,100.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0220 700-70023 F/A ON-THE-JOB TRAINEE 2,000.000 0.000
FA 299.200 299.20
1.00000 299.200 299.20
0225 700-70025 F/A QUALITY INCENTIVE PAYMENT 231,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0230 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0255 403-02000 HBP (SPEC) SX(75) HIP VIRGIN MIX (PLAN QTY) / 1,010.020 1,010.020
CMO#2: (+5677 TONS)
TON 0.000 0.00
38.00000 1,010.020 38,380.76
0260 403-02000 HBP (SPEC) SX(100) HIP VIRGIN MIX (OVER PLAN QTY) / 4,323.000 0.000
CMO#2: (+1 TON)
TON 1,382.940 51,168.78
37.00000 1,382.940 51,168.78
0265 403-02000 HBP (SPEC) SX(75) HIP VIRGIN MIX (OVER PLAN QTY) / 0.000 0.000
CMO#2: (+1 TON)
TON 0.000 0.00
36.00000 0.000 0.00
0270 411-03354 ASPH CEM (PG 64-22) CMO#2: (+334 TONS) 124.530 124.530
TON 0.000 0.00
180.00000 124.530 22,415.40
0275 900-00006 ADDED ITEM (DOLLAR)/ MCR LI NO. 1 - PROJECT PARTNERING 1,412.360 1,412.360
DOL 0.000 0.00
1.00000 1,412.360 1,412.36
0285 900-00006 ADDED ITEM (DOLLAR)/ MCR LI NO. 3 - PRICE -3,537.350 -3,537.350
REDUCTION/HIPR DENSITY TESTS 1-5
DOL 0.000 0.00
1.00000 -3,537.350 -3,537.35

CAT 0200 CURRENT AMT $ 7,577,893.71 $2,017,497.69% 5,049,209.95
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PCN: 14483-BID ESTIMATE RUN 09/03/2004
PROJECT: IM 0701-164 ESTIMATE NO: 0005 11:22:59
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0240 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
10,000.00000 1.000 10,000.00
0245 620-00012 FIELD LABORATORY (CLASS 2) 1.000 0.800
EACH 0.200 2,000.00
10,000.00000 1.000 10,000.00
0250 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
2,000.00000 1.000 2,000.00
0280 900-00006 ADDED ITEM (DOLLAR)/ MCR LI NO. 2 - FIELD OFFICE DSL 570.000 246.170
DOL 0.000 0.00
1.00000 246.170 246.17
CAT 0400 CURRENT AMT $ 22,570.00 $ 2,000.00$ 22,246.17

PROJECT TOTAL CURRENT AMT $  7,600,463.71 $2,019,497.69S$ 5,071,456.12



